
Activity 
Haywood Street 

Site 
EMS Site 

Park 
Maintenance 

Site 
Proposal Submittal Date 2-29-08 2-29-08 5-30-08 

City Council Authorization to 
Negotiate 

4-22-08 7-22-08 7-22-08 

Draft Dev Agreement Due to 
City 

8-22-08 10-22-08 11-7-08 

City staff review and comment 
(including legal) 

9-12-08 11-5-08 11-21-08 

2nd Draft due to City 10-3-08 12-3-08 12-19-08 

City staff review and comment 
(including legal) 

10-17-08 12-17-08 1-16-09 

Final Draft due to City 10-31-08 1-7-09 2-6-09 

Final City staff review 11-7-08 1-16-09 2-13-09 

Dev Agreement to City 
Council for review and 
approval 

11-25-08 2-10-09 3-3-09 

Property Closing (no later 
than 1 yr. + 30 days) 

12-25-09 3-10-10 4-3-10 

 
Developer Deadlines    City Deadlines 


